N° WP name	period in months	s					YEA	AR 1					T						YEA	R 2											YEA	R 3					
		2016	2016	2016	2016	2016	2016	oer 2016	r 2016 ne 1,6	er 2016	er 2016	, 2017	ry 2017	2017	2017	2017	2017 tone 2	2017	2017	oer 2017	r 2017	er 2017	er 2017	/ 2018	ry 2018	2018	2018	2018	2018	2018	2018	oer 2018	r 2018 one 4	er 2018	er 2018	, 2019	y zurg
		March	April 3	May 2	June	July 2	August	Septemk	Octobe Milesto	lovemb	Decemb	January	Februar	March	April	May 2	June 3	July 2	August	Septemk	Octobel	Novemb	Decembe	January	Februar	March	April 3	Мау	June	July 2	August	Septemk	Octobel Milest	Novemb	Decembe	January	Milest
WP1 Artistic Research: Creative Co- Production Beyond Intervention	start end	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34 I	M35 I	W36
T1.1 Overview and critical research on participatory art practices	1 12																																				
T1.2 Coordinating art production of CCPs	1 36																														D1.4	D1.3	D1.5				
T1.3 Developing a workshop with CCPs and stakeholders	1 24																				D1.2																
T1.4 Composing questionnaire collaboratively	1 24																								D1.1												
T1.5 Synthesis	25 36																																				
T1.6 Curating Exhibition	18 36																																				
WP2 Ethnographic research on/with art production	start end	M1 03-2016	M2 04-2016	M3 05-2016	M4 06-2016	M5 07-2016	M6 08-2016	M7 09-2016	M8 10-2016	M9 11-2016	M10 12-2016	M11 01-2017	M12 02-2017	M13 03-2017	M14 04-2017	M15 05-2017	M16 06-2017	M17 07-2012	M18 08-2017	M19 09-2017	M20 10-2017	M21 11-2017	M22 12-2017	M23 01-2018	M24 02-2018	M25 03-2018	M26 4-2018	M27 05-2018	M28 06-2018	M29 07-2018	M30 08-2018	M31 09-2018	M32 10-2018	M33 11-2018	M34 I 12-2018 01	M35 I	W36 2-2019
T2.1 Survey	1 6						D2.1																														
T2.2 Main Research I	6 12														D2.2																						
T2.3 Main Research II	13 24																						D2.3														
T2.4 Critical Examination	25 36																																				02.4
T2.5 Synthesis	25 36																																				
WP3 Research on education and stakeholder involvement	start end	M1 03-2016	M2 04-2016	M3 05-2016	M4 06-2016	M5 07-2016	M6 08-2016	M7 09-2016	M8 10-2016	M9 11-2016	M10 12-2016	M11 01-2017	M12 02-2017	M13 03-2017	M14 04-2017	M15 05-2017	M16 06-2017	M17 07-2012	M18 08-2017	M19 09-2017	M20 10-2017	M21 11-2017	M22 12-2017	M23 01-2018	M24 02-2018	M25 03-2018	M26 4-2018	M27 05-2018	M28 06-2018	M29 07-2018	M30 08-2018	M31 09-2018	M32 10-2018	M33 11-2018	M34 I 12-2018 01	M35 I	M36 2-2019
Cross-analysis of Educational Approaches to Contentious Cultural Heritage	1 12												D3.1																	-							
T3.2 Support and accompanying research on educational activities of the CCPs	1 36																														D3.3						
Task Oral history school project	24 36																																				
Task action research on education with contentious collections at the Weltkulturen	12 24																														D3.2						
Museum, Frankfurt, Germany Educational program for "Dead Images",	12 36																																				
T3.6 Research on Museum Design to foster	3 36																																				
communication	25 36																																				
Performing Heritage: Creative			M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34 I	M35 I	VI36
WP4 everyday practices in popular culture	start end	03-2016	04-2016	M3 05-2016	06-2016	07-2016	08-2016	09-2016	10-2016	11-2016	12-2016	01-2017	02-2017	03-2017	04-2017	05-2017	06-2017	07-2012	08-2017	09-2017	10-2017	11-2017	M22 12-2017	01-2018	02-2018	03-2018	4-2018	05-2018	06-2018	07-2018	08-2018	09-2018	10-2018	11-2018	M34 12-2018 01	-2019 02	-2019
T4.1 Research Review	1 6																																				
T4.2 Ethnographic Research	1 24																		D4.2																		
T4.3 Public Impact / Public Awareness	1 36									D4.4	D4.5			D4.1																							
T4.4 Workshops/Exchange with CCPs other WPs	3 34																																				
T4.5 Synthesis & Integration	3 36																																				04.3
WP5 Contentious Collections: Research on Material Culture of Difficult Cultural Heritage	start end	M1 03-2016	M2 04-2016	M3 05-2016	M4 06-2016	M5 07-2016	M6 08-2016	M7 09-2016	M8 10-2016	M9 11-2016	M10 12-2016	M11 01-2017	M12 02-2017	M13 03-2017	M14 04-2017	M15 05-2017	M16 06-2017	M17 07-2012	M18 08-2017	M19 09-2017	M20 10-2017	M21 11-2017	M22 12-2017	M23 01-2018	M24 02-2018	M25 03-2018	M26 4-2018	M27 05-2018	M28 06-2018	M29 07-2018	M30 08-2018	M31 09-2018	M32 10-2018	M33 11-2018	M34 I 12-2018 01		M36 2-2019
T5.1 Literature Overview and a Survey of Contentious Cultural Heritage	1 12																																				
T5.2 Undertake Engagements with CCPs with Contentious Collections	6 30																																				
T5.3 Ondertake Documentation and Comparative Analysis of the Challenges and Potentials of CCP of	6 36																																				
T5.4 and Potentials of CCP of Supporente tipevent frontentials of CCP of Supporente tipevent front in the supporent in the support of the sup	12 36																								D5.1						D5.2						
Audisming Aniciestantions Collections Conference/research Papers on	18 36																																				
European Contentious Collections / Collectio	start end	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15		M17		M19	M20	M21	M22 12-2017	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34 I	M35	W36
T6.1 Design and implementation of the Project Dissemination Tools	1 8	03-2016	04-2016	05-2016	06-2016 D6.2	07-2016	08-2016	09-2016	10-2016 D6.3	11-2016	12-2016	01-2017	02-2017	03-2017	04-2017	05-2017	06-2017	07-2012	08-2017	09-2017	10-2017	11-2017	12-2017	01-2018	02-2018	03-2018	4-2018	05-2018	06-2018	07-2018	08-2018	09-2018	10-2018	11-2018	12-2018 01	-2019 02	2019
T6.2 Project Dissemination Tools Management of the Dissemination Tools	1 36																																				
Tools Tesign, Organisation and Promotion of Dissemination Events					D6.1																				D6.4												06.5
					50.1																				50.4												06.6
T6.4 Development of the Project Dissemination Coordination of the Project Internal	8 36																																				
T6.5 Coordination of the Project Internal Communication	1 36		M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34 I	M35	v136
	start end		04-2016	05-2016	06-2016	07-2016	08-2016	09-2016	10-2016	11-2016	12-2016	01-2017	02-2017	03-2017	04-2017	05-2017	06-2017	07-2012	08-2017	09-2017	10-2017	11-2017	12-2017			03-2018	4-2018	05-2018	06-2018	07-2018	08-2018	09-2018	10-2018	11-2018	M34 I 12-2018 01	-2019 02	2019
T7.1 Overall project management	1 36																								D7.1												
T7.2 Evaluation and Quality Assurance	1 36																																				
T7.3 Progress and Cost Reporting	1 36																																				
T7.4 Ethics compliance	1 36		D7.3	D7.2																																	
T7.5 Other Legal Issues	1 36																																				
T7.6 Internal Communication and Networking	1 36																																				
WP8 Lead beneficiary	start end	M1 03-2016	M2 04-2016	M3 05-2016 D8.1	M4 06-2016	M5 07-2016	M6 08-2016	M7 09-2016	M8 10-2016	M9 11-2016	M10 12-2016	M11 01-2017	M12 02-2017	M13 03-2017	M14 04-2017	M15 05-2017	M16 06-2017	M17 07-2012	M18 08-2017	M19 09-2017	M20 10-2017	M21 11-2017	M22 12-2017	M23 01-2018	M24 02-2018	M25 03-2018	M26 4-2018	M27 05-2018	M28 06-2018	M29 07-2018	M30 08-2018	M31 09-2018	M32 10-2018	M33 11-2018	M34 I 12-2018 01	M35 I -2019 02	136 -2019
T8 Ethics requirements	1 36			D8.2 D8.3																																	